
WEEKLY PROGRESS UPDATE
FOR JULY 24 - JULY  30, 1998

EPA REGION  I ADMINISTRA TIVE ORDER  SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from July 24 to July 30, 1998.

1. SUMMARY OF ACTIONS TAKEN

No samples were collected during the week.  Work continued on preparation of the Executive Summary for the
Draft Completion o f Work R eport.

2. SUMMARY OF DATA RECEIVED

Results for explosive an alyses received during  the reporting period are summarized in Table 1. 

Table 1. Preliminary (non-validated) Results for Explosives

Sample ID Location Method Compound

W19S2A MW-19S (July 21 resample) 8330 RDX, HMX, TNT,
4A-2,6DNT, 2A-
4,6DNT, 2,4DNT

W19S2D MW-19S duplicate (July 21 resample) 8330 RDX, HMX, TNT,
4A-2,6DNT, 2A-
4,6DNT, 2,4DNT

W32SSA MW-32S (3000 ft from Demo 1, 146.5-151.5 ft bgs) 8330 ND

W32MMA MW-32M (3000 ft from Demo 1, 161.5-171.5 ft bgs) 8330 ND

W33SSA MW-33S (3000 ft from Demo 1, 146.5-151.5 ft bgs) 8330 ND

W33MMA MW-33M (3000 ft from Demo 1, 161.5-171.5 ft bgs) 8330 ND

W33DDA MW-33D (3000 ft from Demo 1, 181.5-186.5 ft bgs) 8330 ND

Table 1 Acronyms & Abbreviations:

8330 = EPA Method 8330
ND = No Detected Explosives Compounds
RDX = Hexahydro-1,3,5-trinitro-1,3,5-triazine
HMX = Octahydro-1,3,5,7-tetranitro-1,3,5,7-tetrazocine
2A-4,6DNT = 2-amino-4,6-dinitrotoluene
4A-2,6DNT = 4-amino-2,6-dinitrotoluene
2,4DNT = 2,4-dinitrotoluene

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (July 17 to July 23) July 24, 1998

4. SCHEDULED ACTIONS

Results are pending for soil samples from the bottom and sidewalls of the excavation where the buried munitions
were exhumed.


